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REVIEW

AERONAUTICS RESEARCH MISSION DIRECTORATE
APMC 

Vehicle Systems Program NAR/ICA (Jones/Fairbairn)
Evaluation & Assessment Group

ToR Approved
Review Team Approved 
Site Review
Distribute Presentation

Cost Analysis Group
Projects Budget and Cost Data to IPAO
Cost Analysis Complete

Briefings:
Program Manager Briefing
ARMD PMC Briefing

Airspace Sys Program IIR/ICA (Thomas/Larson)
Evaluation & Assessment Group

ToR Approved
Review Team Approved 
Site Review
Distribute Presentation

Briefings:
Program Manager Briefing
APMC Briefing

AvSSP Security PIR/ICA (Chung/Fairbairn)
Evaluation & Assessment Group

ToR Approved
Review Team Approved 
Site Review
Distribute Presentation

Cost Analysis Group
Projects Budget and Cost Data to IPAO
Cost Analysis Complete

Briefings:
Program Manager Briefing
APMC Briefing

2/25

1/27
3/2

1/10 1/12
4/1

3/4
4/6

12/15
12/15

1/9

12/15
2/16

2/23
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REVIEW

AvSSP Safety NAR/ICA (Chung/Fairbairn)
Evaluation & Assessment Group

ToR Approved
Review Team Approved 
Site Review
Distribute Presentation

Cost Analysis Group
Projects Budget and Cost Data to IPAO
Cost Analysis Complete

Briefings:
Program Manager Briefing
APMC Briefing

AirSys NExTNAS NAR/ICE (Calloway/Larson)
Evaluation & Assessment Group

ToR Approved
Review Team Approved 
Site Review
Distribute Presentation

Cost Analysis Group
Projects Budget and Cost Data to IPAO
Cost Analysis Complete

Briefings:
Program Manager Briefing
ARMD PMC Briefing

1/30

1/13
2/2
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REVIEW

SCIENCE MISSION DIRECTORATE
APMC

Phoenix/Mars '07 NAR/ICE (Calloway/Shaw)
Evaluation & Assessment Group

ToR Approved
Review Team Approved
Site Review 
Distribute Presentation
EDL Review

Cost Analysis Group
CADRe from Project
Cost Reconciliation with Project Complete
ICE Complete

Briefings:
SMD PMC Briefing
Delta SMD PMC Briefing

JWST Special Review (Jones/Chung/Greathouse)
Evaluation & Assessment Group

ToR Approved
Review Team Approved
Site Review
Distribute Presentation

Cost Analysis Group
CADRe from Project
Cost Reconciliation with Project Complete
ICE Complete

Briefings:
Program Briefing
AA, PA&E Briefing
Administrator Briefing

JWST Replan Briefings (Jones/Chung/Fernandez)
Program Briefing
AA, PA&E Briefing
Administrator Briefing

3/1 OCE approved only
3/1

3/7 3/11
4/8

5/11

2/8
2/24

3/25

4/14
5/26

6/8 6/28
6/8 6/17
6/9

6/13
7/5 7/12

7/87/12

7/18
7/15

7/28

9/6
9/7
9/8
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Discovery Program PIR/ICA (Thomas/Carpio)
Evaluation & Assessment Group

ToR Approved
Review Team Approved
Site Review 
Distribute Presentation

Cost Analysis Group
Projects Budget and Cost Data to IPAO
Cost Analysis Complete

Briefings:
Program Briefing
APMC Briefing (TBD - July/August)

4/25
4/25
4/26 4/27

7/12

5/2
5/14 5/27

6/6 6/28
7/28
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New Frontiers Program PNAR/ICA (Thomas/Larson)
Evaluation & Assessment Group

ToR Approved
Review Team Approved 
Site Review
Distribute Presentation

Cost Analysis Group
Projects Budget and Cost Data to IPAO
Cost Analysis Complete

Briefings:
Program Manager Briefing
APMC Briefing

OSTM NAR/ICE (Smolka/Fairbairn)
Evaluation & Assessment Group

ToR Approved
Review Team Approved
Site Review 
Distribute Presentation

Cost Analysis Group
CADRe from Project
Cost Reconciliation with Project Complete
ICE Complete

Briefings:
Program Briefing
SMD PMC Briefing

MMS PNAR/ICE (Chung/Larson)
Evaluation & Assessment Group

ToR Approved
Review Team Approved
Site Review 
Distribute Presentation

Cost Analysis Group
CADRe from Project
Cost Reconciliation with Project Complete
ICE Complete

Briefings:
Program Briefing
SMD PMC Briefing

9/1

9/1

9/24
11/4

9/24
10/10

10/20
11/24

7/31 8/15
7/11 7/31

10/11
11/25

8/17
11/15

10/22

11/25
12/15

12/1
10/22

12/5
2/10

12/1
1/7

1/14

2/1
2/21
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SPACE OPERATIONS MISSION DIRECTORATE
APMC 
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REVIEW

EXPLORATION SYSTEMS MISSION DIRECTORATE
APMC 

HRSDM SR/ICE (Calloway/Larson)
Evaluation & Assessment Group

ToR Approved
Review Team Approved
Site Review 
Distribute Presentation

Cost Analysis Group
CADRe from Project - NA
Cost Reconciliation with Project Complete
ICE Complete

Briefings:
Program Briefing
ESMD/SMD PMC Briefing

Constellation Program CoDR/ICA (Flores/TBD) - 
Evaluation & Assessment Group

ToR Approved
Review Team Approved
Site Review
Distribute Presentation

Cost Analysis Group
Projects Budget and Cost Data to IPAO
Cost Analysis Complete

Briefings:
Program Briefing
APMC Briefing

Lunar Reconnassaince Orbiter (LRO) 
Evaluation & Assessment Group

ToR Approved
Review Team Approved
Site Review (Transition/PNAR)
Site Review (Confirmation/NAR)

Cost Analysis Group
Budget and Cost Data to IPAO
Preliminary Cost Analysis Complete (TR/PNAR)
Cost Analysis Complete (CR/NAR)

Briefings
Transition/PNAR
CR/NAR Peer Review - TBD
CR/NAR to APMC

4/3
3/2

3/21
4/18

4/21 TBD
4/17

4/19
4/21

9/15
9/15
9/16 9/19

11/14 11/17

9/16
9/26

9/30

1/14
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REVIEW

HEADQUARTERS FUNCTIONAL INITIATIVE
APMC 

IEMP PIR/ICA (Cheek/Fernandez)
Evaluation & Assessment Group

ToR Approved
Review Team Approved 
Site Review
Distribute Presentation - TBD

Cost Analysis Group
Projects Budget and Cost Data to IPAO
Cost Analysis Complete

Briefings:
Program Manager Briefing
APMC Briefing

ITA SR (Shaw/Jones/TBD)
Evaluation & Assessment Group

ToR Approved
AssessmentTeam Approved
Site Reviews
Distribute Presentation

Cost Analysis Group
ITA Budget and Cost Data to IPAO
Budget and Cost Analysis Complete

Briefings:
ITA Briefing
Chief Engineer Briefing

5/13 5/17
5/13 5/26

6/20 6/24

5/13
7/15 7/25

9/1
9/21


